[bookmark: _Toc424738915]C. Status Update on Mitigation Actions Identified in 2015 
[bookmark: _GoBack]The following table outlines the mitigation actions that were proposed in Bridgewater’s 2015 Local Hazard Mitigation Plan (adopted on July 14, 2015. Participants in the new Plan update process reviewed these actions and reported on the status of each.  Actions related to long-term mitigation of natural hazards are so noted.This section of the Plan satisfies the requirements of 44 CFR 201.6(d)(3). 

	2015 MITIGATION OR PREPAREDNESS ACTION
	LOCAL LEADERSHIP
	PRIOR-ITIZATION (MITIGATION PLAN STATUS)
	POSSIBLE RESOURCES
	TIME FRAME
	STATUS UPDATE—2020

	ALL HAZARDS

	Ensure that Bridgewater’s Local Emergency Operations Plan (LEOP) is kept up-to-date and identifies vulnerable areas and references this Plan.
(Preparedness)
	Select-board
	High
	Local resources; TRORC; Vermont Emergency Management
	1 Year from Date of Plan Approval
	The newest iteration of the LEOP is the Local Emergency Management Plan (LEMP).  The Bridgewater LEMP is renewed annually; it was last updated and approved on 04/21/2020.

	Develop a town methodology for consistently documenting infrastructure damage after weather events.
(Mitigation)
	Town Office
	High
	Local resources; Vermont Emergency Management/ Vermont Agency of Natural Resources
	1 Year from Date of Plan Approval/ As needed
	

	Encourage residents to sign up for VTAlert, a weather-related and emergency notification system that will alert residents to risks and threats that they may face.
(Preparedness)
	Select-board
	Medium
	Local resources; Vermont Emergency Management; VT Alert
	2-3 Years from Date of Plan Approval
	

	STRUCTURE FIRE

	Ensure that fire department personnel maintain their Firefighter certifications.
(Preparedness)
	Bridgewater Volunteer Fire Dept.
	High
	Local/FD resources; Vermont Fire Academy
	Annually
	

	STRUCTURE FIRE/ WILDFIRE/BRUSHFIRE

	Complete a comprehensive survey of potential dry hydrant sites to determine the need for additional sites and potential location, and install dry hydrants.  (Mitigation)
	Bridgewater Volunteer Fire Dept.
	Medium (new)
	Local/FD resources
	2-3 Years from Date of Plan Approval
	

	Develop a plan to build a new fire station.
(Mitigation/
Preparedness)
	Bridge-water Volunteer Fire Dept.
	Low
	Local/FD resources
	5 Years from Date of Plan Approval
	

	HAZARDOUS MATERIAL SPILL

	Ensure that all emergency response and management personnel continue to receive HAZMAT Awareness training at a minimum.
(Preparedness)
	Bridgewater Volunteer Fire Dept.
	High
	Local/FD resources; Vermont State HAZMAT Team
	1 Year from Date of Plan Approval
	

	Continuously stock gear to help contain small spills when they occur (booms, absorbent materials, etc.).
(Preparedness)
	Bridgewater Volunteer Fire Dept.
	High
	Local/FD resources; polluting party
	As needed
	



	WILDFIRE / BRUSHFIRE

	Develop a public education program to educate residents about wildfire/brushfire risks and how to minimize the occurrence of wildfire/brushfire. (Mitigation)
	Bridgewater Volunteer Fire Department
	Low (new)
	Local/FD resources
	5 Years from Date of Plan Approval
	

	FLASH FLOOD / FLOOD / FLUVIAL EROSION

	Maintain and update town bridge and culvert inventories.  Regularly inspect and maintain town bridges and culverts; and develop a schedule to replace undersized culverts. (Mitigation)
	Selectboard/Road Foreman
	High (2nd priority of 5 natural hazard mitigation projects in 2009 Plan)**
	Local resources; VTrans
	1-2 Years from Date of Plan Approval
	

	Work with State staff to plan removal of fallen trees in areas with remote, steep streams. (Mitigation)
	Road Foreman
	Medium (3rd priority of 5 natural hazard mitigation projects in 2009 Plan)**
	Local resources; Vermont Agency of Natural Resources 
	2-4 years from Date of Plan Approval
	

	As part of Town Plan updates, review the Town’s Flood Hazard Area Regulations to ensure that they are compliant and consistent with state and federal guidelines and statutes. (Mitigation)
	Planning Commission; Selectboard
	Low (new)
	Local resources; TRORC; Municipal Planning Grants; NFIP
	5 Years from Date of Plan Approval
	

	Support town or conservation organization assistance to landowner(s) of property(ies) in Bridgewater on the NFIP’s repetitive and severe repetitive loss list to reduce flood damages, through elevation, floodproofing, acquisition or relocation, or an infrastructure project if one is found to address the source of flooding. (Mitigation)
	Selectboard (as needed)
	Low (new)
	Local resources; NFIP
	5 Years from Date of Plan Approval
	

	Support projects to protect or restore strategic areas of floodplain to provide areas for flood storage, which will help alleviate peak flood flows. (Mitigation)
	Selectboard/ Road Foreman
	Medium (new)
	Local resources
	2-3 Years from Date of Plan Approval
	

	Develop a plan for the reuse of Bridgewater’s Tropical Storm Irene buyout properties as river access or green space, and maintain the undeveloped character of the land to allow for future flooding. (Mitigation)
	Selectboard/Town Officer
	Medium (new)
	Local resources; HMGP; third party consultants
	3-4 Years from Date of Plan Approval
	

	Develop a program to upgrade undersized culverts and upgrade/improve ditches on Gold Coast Road to improve the resilience of the entire road to flood damage. (Mitigation)
	Selectboard/Road Foreman
	High (new)
	Local resources/Local road budget
	1 Year from Date of Plan Approval
	

	Develop a program to upgrade undersized culverts and upgrade/improve ditches on Cox District Road to improve the resilience of the entire road to flood damage. (Mitigation)
	Selectboard/Road Foreman
	High (new)
	Local resources/Local road budget
	1 Year from Date of Plan Approval
	

	Upgrade culvert on Dailey Hollow Road to improve the flow of floodwaters and increase flood resilience. (Mitigation)
	Selectboard/Road Foreman
	Low (new)
	VTrans Structures grant; Local resources
	5 Years from Date of Plan Approval
	

	Upgrade 5’x7’ box culvert on Bridgewater Hill Road to a 10’ arch (multi-plate) culvert. (Mitigation)
	Selectboard/Road Foreman
	Medium (new)
	VTrans Structures grant; Local resources
	2-3 Years from Date of Plan Approval
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